

Tilington plc — Migration Objectives

Cloud Modernisation Programme · Programme Goals

Tilington plc — Migration Objectives

Cloud Modernisation Programme | STARTER — v0.1

> Status: STARTER — Candidate extends in Phase 8

Programme Objectives

Objective 1 — Datacentre Exit by Q3 2027

Definition of Done:

- All workloads migrated or decommissioned
- DC1 (London) lease handed back by 30 June 2027
- DC2 (Manchester) lease handed back by 30 September 2027
- All hardware disposal records documented for ISO 27001

Objective 2 — FCA Operational Resilience Compliance

Definition of Done:

- Important Business Services (IBS) defined and documented
- Impact tolerances set and approved by Board
- AWS architecture demonstrates $RTO \leq 4h$, $RPO \leq 1h$ for IBS
- First operational resilience scenario test passed and evidenced

Objective 3 — Oracle Licensing Elimination

Target: Q2 2026 renewal decision — migrate 3 of 5 Oracle instances to Aurora PostgreSQL before renewal

Definition of Done:

- Customer accounts DB migrated to Aurora PostgreSQL
- Trade processing DB migrated to Aurora PostgreSQL
- Reference data DB migrated to Aurora PostgreSQL
- Oracle contract not renewed — saving: £1.4M/year

Objective 4 — Cloud-Native Platform Operational

Definition of Done:

- EKS cluster operational in eu-west-2
- 4 microservices deployed (Customer, Payments, Notifications, Audit)
- CI/CD pipeline live with security scanning

- Observability stack operational (metrics, logs, traces)
-

Migration Approach — 6Rs Classification (TODO: Candidate Completes)

R-Strategy	Description	Tilington Candidate Apps
Rehost (Lift & Shift)	Migrate as-is to EC2	TODO — identify from inventory
Replatform	Minor optimisation, managed service	TODO
Repurchase	Replace with SaaS	TODO
Refactor / Re-architect	Significant redesign	Customer platform → microservices
Retire	Decommission	TODO — identify from inventory
Retain	Keep on-premise temporarily	TODO

Migration Waves (STARTER — TODO: Candidate defines in Phase 8)

Wave 1 — Foundation (Month 1-3)

- AWS Landing Zone deployed
- Network connectivity established (Direct Connect or VPN)
- Identity federation configured
- Logging and monitoring baseline
- TODO: Add specific apps

Wave 2 — Non-Production (Month 4-6)

- Dev and test environments migrated
- CI/CD pipeline operational
- TODO: Add specific apps

Wave 3 — Non-Critical Production (Month 7-9)

- Internal back-office applications
- Reporting and batch processing
- TODO: Add specific apps

Wave 4 — Business-Critical (Month 10-14)

- Customer-facing applications
- Core financial processing
- Oracle to Aurora migration
- TODO: Add specific apps

Wave 5 — Final Migration & DC Exit (Month 15-18)

- Remaining workloads
- DR validation
- Datacentre decommission
- TODO: Add specific apps

Success Metrics (TODO: Candidate Adds Targets)

Metric	Current	Target	By When
Applications migrated	0/28	28/28	Q2 2027
Oracle instances migrated	0/5	3/5	Q2 2026
AWS monthly spend	£0	≤ £56,667 avg	Month 12
RTO for critical services	Unknown	≤ 4 hours	Q1 2027
RPO for critical services	Unknown	≤ 1 hour	Q1 2027
Security findings (HIGH/CRITICAL)	Unknown	0	Ongoing