

Tilington plc — Company Background & Regulatory Context

Cloud Modernisation Programme · Project Brief · February 2026

Tilington plc — Company Brief

Cloud Modernisation Programme | Version 0.1 — STARTER DOCUMENT

1. Company Overview

Tilington plc is a UK-regulated financial services firm headquartered in London EC2.

Business lines:

- **Tilington Asset Management** — institutional asset management, £4.2bn AUM
- **Tilington Retail Financial Services** — retail savings, ISAs, and investment products, ~180,000 individual customers

Offices: London (head office), Manchester (operations), Edinburgh (fund management). 1,200 employees.

Regulated by: **Financial Conduct Authority (FCA)** and **Prudential Regulation Authority (PRA)**

2. Current Technology Estate

Datacentres

Site	Location	Role	Lease Expiry
DC1 Primary	Canary Wharf, London	Production workloads	Q3 2027
DC2 Secondary	Salford, Manchester	DR + batch processing	Q3 2027

Infrastructure

- **90 servers total** — 58 in DC1, 32 in DC2
- OS: Windows Server 2012 R2 (34), Windows Server 2019 (18), RHEL 7 (28), RHEL 8 (10)
- Virtualisation: VMware vSphere 6.7 (EOL October 2022)
- Primary DB: Oracle Database 19c — 5 instances — £1.4M/year licensing
- Secondary: SQL Server 2016 (3 instances), MySQL 5.7 (4 instances)
- Storage: NetApp FAS 8200 (DC1), Dell EMC Unity (DC2)
- Network: MPLS between DC1/DC2, 10Gbps dark fibre, BT internet breakout

Application Portfolio

- 28 applications total — 6 customer-facing, 22 internal
 - Average application age: 11.4 years
 - Documentation coverage: ~30%
 - Single points of failure identified: 14
-

3. Business Drivers

Driver 1 — Datacentre Lease Expiry (HARD DEADLINE)

Both leases expire Q3 2027. No renewal. All workloads must migrate or decommission.

Driver 2 — FCA Operational Resilience (PS21/3)

Impact tolerances deadline was 31 March 2025. Tilington is in active FCA remediation. Cloud migration is the primary remediation path.

Driver 3 — Oracle Licensing

£1.4M/year. 3-year renewal due Q2 2026. Migration to Aurora PostgreSQL eliminates this. Target saving: £4.2M over 3 years.

Driver 4 — Technology Debt

VMware EOL, Windows 2012 EOL. ISO 27001 and FCA compliance at risk.

4. CTO Mandate

> "We will migrate all production workloads to AWS by Q2 2027, decommission both datacentres by Q3 2027, achieve FCA operational resilience compliance through cloud architecture, and eliminate our Oracle licensing cost before the Q2 2026 renewal decision."

>

> — Sarah Williams, CTO, February 2026

Board-approved budget: **£3,200,000 over 18 months**

5. Budget Breakdown

Category	Budget
AWS infrastructure Year 1	£680,000
AWS infrastructure Year 2	£520,000
Professional services / architecture	£480,000
Migration tooling and licences	£180,000
Training and enablement	£95,000
Contingency (15%)	£367,500

Reserved / unallocated	£877,500
Total	**£3,200,000**

6. Regulatory Requirements

Regulation	Key Requirement
FCA PS21/3	Operational resilience — RTO ≤ 4h, RPO ≤ 1h for critical services
FCA SYSC	AWS = material outsourcing — FCA notification required
UK GDPR	Customer PII must remain in eu-west-2 (London) only
ISO 27001	Full controls mapping across AWS services
NCSC Cloud Security Principles	All 14 principles must be addressed
PCI DSS v4	Payments service in PCI scope
PRA SS2/21	Cloud resilience stress testing required

7. Programme Timeline

Milestone	Target Date
Discovery complete	March 2026
Architecture approved at ARB	April 2026
IaC platform ready	May 2026
Kubernetes platform + CI/CD live	June 2026
Migration waves 1-3 complete	October 2026
DR test passed	November 2026
ARB sign-off and board presentation	December 2026
DC1 decommission	Q2 2027
DC2 decommission	Q3 2027

8. Stakeholders

Name	Role	Key Concern
Sarah Williams	CTO	On-time delivery, board confidence

Michael Evans	Head of Infrastructure	Stability during migration, team capacity
Emma Clarke	Chief Risk Officer	FCA compliance, data residency, audit trail
James Patel	Cloud Platform Lead	IaC quality, Kubernetes, GitOps
David Okafor	Head of Retail Technology	Customer app stability
Priya Sharma	Head of Information Security	Zero-trust, IAM, NCSC compliance

9. AWS Region Strategy

Region	Purpose
eu-west-2 London	Primary production — all customer data
eu-west-1 Ireland	DR replica — no PII

Multi-AZ required for all production workloads.

10. Known Risks (STARTER — TODO: Candidate extends this in Phase 1)

#	Risk	Impact	Likelihood	Owner	Status
R-001	Oracle migration complexity underestimated	HIGH	HIGH	Michael Evans	Open
R-002	DC1/DC2 network dependencies undocumented	HIGH	HIGH	Michael Evans	Open
R-003	FCA material outsourcing notification not filed	HIGH	MED	Emma Clarke	Open
R-004	VMware EOL security exposure during migration	MED	HIGH	Priya Sharma	Open
R-005	Team AWS skills gap	MED	HIGH	James Patel	Open
R-006	???	???	???	???	TODO
R-007	???	???	???	???	TODO

